



Work Order Quote

To: Wyoming DOR – Carbon External Notes
Today's Date: September 19, 2005
WO #: WYDOR021
Scope: Convert external data after Go-Live
Estimate of Cost: 15 hours
Estimate of Cost: \$2,500
Projected Delivery:* October 14, 2005
Specifications: Carbon County has external data from the county (CSA) system that they would like to be converted into RealWare after conversion and Go-Live.

The following are steps in the process to convert into tblAcctNotes after conversion:

1. Data Map the file to verify all require fields are present or if conversion would have to create default values.
2. Build a procedure to append in external notes into tblAcctNotes. These notes will have a different verstart value to indicate that these are external notes rather than notes coming from legacy system. Also, another flag should be used so users can tell which notes come from which system.
3. Build a procedure to append in tblAcctHeader records in order to view data.

Limitations: CCI will not be responsible for duplicate notes causes by information being in both external file and legacy system. Also, CCI will not delete existing notes converted from legacy system. Notes would be converted in once and for those PINs (parcel number) that match exactly in RealWare (tblAcct). If a PIN (parcel number) does not match, the note will not be converted.

Please sign below to confirm your agreement of the above.

DOR Signature

CCI Signature

Date