

Issue History

Title	Assigned To	Modified By	Comment	Modified
Special Assessment	Kevin OConnell	Kevin OConnell	Per David Chapman the plan to proceed is this: For go-live, we will follow the first option (calculate the value of the special assessment out side of RealWare and add it in as an override). Then the this workorder is a lower priority and we will address the calculation in RealWare in a later build. DOR will be collecting all of the calculations they will need and get a better understanding of how static these calculations will be to determine the long term impact to re-programming each time they update calculations.	10/4/2004 9:14 AM
Special Assessment	Kevin OConnell	Stacey Lustig	Kevin, we need to get more information from Wyo before we can write this.	10/4/2004 9:13 AM
Special Assessment	Dave Chapman	Stacey Lustig		10/1/2004 8:56 AM
Special Assessment	Dave Chapman	Kevin OConnell	Comments from Stacey: CCI needs more specification to bid. Glenn had a meeting so that they know how our special assessments work now. They have two options to proceed and I don't know which one they want to take. First they can calculate the value of the special assessment out side of RealWare and add it in as an override. That works now and they could use it. Or we build in the calculations automatically. If we do this we need to create a new work order. The work order would create custom calculations for all of the different calculations that they use in their special assessments. They would need to provide us a listing of all the special assessment calculations by Friday and we could create a work order. If we go this route the calculations will have to be maintained and if there is a change to them in the future we would handle it as new development	9/30/2004 2:30 PM
Special Assessment	Dave Chapman	Kevin OConnell	Comments from Stacey: CCI needs more specification to bid. Glenn had a meeting so that they know how our special assessments work now. They have two options to proceed and I don't know which one they want to take. First they can calculate the value of the special assessment out side of RealWare and add it in as an override. That works now and they could use it. Or we build in the calculations automatically. If we do this we need to create a new work order. The work order would create custom calculations for all of the different calculations that they use in their special assessments. They would need to provide us a listing of all the special assessment calculations by Friday and we could create a work order. If we go this route the calculations will have to be maintained and if there is a change to them in the future we would handle it as new development	9/29/2004 6:29 PM
Special Assessment	Dave Chapman	Kevin OConnell	Comments from Stacey: CCI needs more specification to bid. Glenn had a meeting so that they know how our special assessments work now. They have two options to proceed and I don't know which one they want to take. First they can calculate the value of the special assessment out side of RealWare and add it in as an override. That works now and they could use it. Or we build in the calculations automatically. If we do this we need to create a new work order. The work order would create custom calculations for all of the different calculations that they use in their special assessments. They would need to provide us a listing of all the special assessment calculations by	9/29/2004 3:17 PM

Friday and we could create a work order. If we go this route the calculations will have to be maintained and if there is a change to them in the future we would handle it as new development